GDAAC Notes for
MODIS Technical Team Meeting (9/2/99)

WEEKLY HIGHLIGHTS:

. Commenced running EGS- 10 tests
. Recelved test data to complete integration testing of PGEO2 v2.2.0

WEEKLY PLAN:

. Continue running EGS-10 tests
o Takedelivery of test data from SDST for PGEQ3 (v2.4.1) to complete integration testing.
«  Takeddivery of Drop 5A.02 from ECS

WORKI NPROGRESSANDFUTURE :

. ECS Drop 5A.01 and 5A.02 rolled up into single delivery due 9/7 and contains functionality required for PGEO3 v2.4.1 (NISE data).

. Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data
products at the DAACs

. Recelve test data (comparison files) from SDST to complete integration testing of PGE7 1.

ECS-SYSTEM STATUS: YELLOW
. Drop 5A in Ops, TS 1, TS2 modes

Mode PGE Name Delivered | Integrated | Chained | Ops Ready |Launch Ready| State Notes

Ops | PGEO1 v2.1.1 5/21/1999 | 5/27/1999 | 6/16/1999 | 6/17/1999 Expected G Launch Version

Ops | PGEO2 v2.1.6 7/16/1999 7/19/1999 712711999 7/27/1999 N/A G

Ops | PGEO3 v2.1.0 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 Expected G

Test PGEO2 v2.2.0 6/3/1999 | 6/21/1999 | 6/24/1999 Expected G

Test PGEO3 v2.4.1 6/17/1999 Expected R | NISE needed; test data needed
Test | PGE7 1v2.0.2 7/7/1999 Expected R | Test data needed




